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DISCLAIMER 
This report was prepared as an account of work sponsored by an agency of the 
United States Government.  Neither the Unites States Government nor any 
agency thereof, nor any of their employees, makes any warranty, express or 
implied, or assumes any legal liability or responsibility for the accuracy, 
completeness, or usefulness of any information, apparatus, product, or process 
disclosed, or represents that its use would not infringe privately owned rights.  
Reference herein to any specific commercial product, process, or service by 
trade name, trademark, manufacturer, or otherwise does not necessarily 
constitute or imply its endorsement, recommendation, or favoring by the United 
States Government or any agency thereof.  The views and opinions of authors 
expressed herein do not necessarily state or reflect those of the United States 
Government or any agency thereof. 
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ABSTRACT 
Large-scale combustion tests with caking bituminous coal was on hold this quarter mainly due to 
Riley’s Commercial Burner Test Facility (CBTF) not having adequate weatherproofing to 
support operation under freezing conditions.  The CBTF was secured and decommissioned for 
the winter season.  CBTF bituminous coal tests shall continue to remain on hold now as a result 
of project funding limitations, however.  No further modifications at the CBTF are planned until 
needed support is obtained.  Activities this quarter have concentrated on finding additional 
support for the project.  Currently, GTI has been granted a no-cost time extension through 
September 2005 and efforts to secure more support will continue in hopes that large-scale 
preheat caking bituminous combustion tests will be carried out as planned. 
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EXECUTIVE SUMMARY 
Project Objectives:  The overall project objective is the development and validation of an 
innovative combustion system, based on a novel coal preheating concept prior to combustion, 
that can reduce NOx emissions to 0.15 lb/million Btu or less on utility pulverized coal (PC) 
boilers.  This NOx reduction should be achieved without loss of boiler efficiency or operating 
stability, and at more than 25% lower levelized cost than state-of-the-art SCR technology.  A 
further objective is to ready technology for full-scale commercial deployment to meet the market 
demand for NOx reduction technologies resulting from the EPA’s NOx SIP call. 
Background:  A novel pulverized coal-preheating approach for NOx reduction was developed 
by the All Russian Thermal Engineering Institute (VTI) for use on PC utility boilers.  The 
approach consists of a burner modification that preheats pulverized coal to elevated temperatures 
(up to 1500°F) prior to coal combustion.  This releases coal volatiles, including fuel-bound 
nitrogen compounds, into a reducing environment, which converts the coal-derived nitrogen 
compounds to molecular N2.  The quantity of natural gas fuel required for PC preheating is in the 
range of 3 to 5% of the total burner heat input.  Basic combustion research and development of 
the preheat PC burner was conducted by VTI in the early 1980’s.  Following these promising 
laboratory results, commercial-scale PC preheating burners of 30 and 60 MWt capacity were 
developed and demonstrated in field tests conducted in several Russian power stations. 
The advanced PC preheating combustion system being developed in this project for direct-fired 
PC boilers combines the modified VTI preheat burner approach with elements of IGT’s 
successful METHANE de-NOX technology for NOx reduction in stoker boilers.  The new PC 
preheating system combines several NOx reduction strategies into an integrated system, 
including a novel PC burner design using natural gas-fired coal preheating, and internal and 
external combustion staging in the primary and secondary combustion zones.   
Design, installation, shakedown and initial PRB coal testing of a 3-million Btu/h pilot system at 
RPI’s Pilot-Scale Combustion Facility (PSCF) in Worcester, MA demonstrated that the PC 
Preheat process has a significant effect on final NOx formation in the coal burner.  Modifications 
to both the pilot system gas-fired combustor and the PC burner led to NOx reduction with PRB 
coal to levels below 100 ppmv with CO in the range of 35-112 ppmv without any furnace air 
staging.  Pilot testing with PRB coal is complete. 
Initial pilot testing with caking coal resulted in deposition and plugging by caked material inside 
of the gas combustor.  A series of modifications to the combustor configuration and operation 
have been developed and tested during previous quarters, and testing of several more versions 
was continued in the current quarter.  One of these approaches using a stainless steel liner 
indirectly cooled with air was successful in sustaining operation with caking coal up to 150 lb/h. 
Installation and shakedown testing with natural gas and PRB coal was completed for the large-
scale prototype coal preheater.   Large-scale testing with PRB coal was discontinued due to the 
inability of the coal mill to meet the 85 MMBtu/h design firing rate.  The project was therefore 
redirected toward design, installation and testing of the 85-million Btu/h preheater for 
bituminous coal.  Based on extensive pilot-scale testing completed earlier in the project, 2-D 
modeling and  design activities were then completed based on the use of staged, annular 
protective air films to control temperature and prevent deposition on the preheater walls.   
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Riley burner design engineers with guidance from GTI completed a preliminary mechanical 
design for a bituminous coal preheater.  The design basis came from CFD studies conducted by 
GTI; materials of construction and thermal growth considerations were finalized by Riley staff.  
The bituminous preheat burner consists of a multi-barrel burner coal pipe; each barrel larger in 
diameter then the next which facilitates implementation of an air layer on the inside surface of 
each barrel wall.  The air layer is critical in preventing the formation and buildup of coal 
agglomeration on the interior barrel walls.   
With the burner design complete, preparations for retrofitting Riley’s CBTF would have 
normally begun.  These preparations are on hold, however, because of weather constraints as 
well as funding limitations.  Because the CBTF construction was not properly weatherproofed to 
permit reliable operation in freezing conditions testing was put on hold over the winter season.  
Then, an evaluation of funds available showed that further support was needed before test 
preparation work and combustion tests proceeded.  GTI was granted a no cost time extension in 
hope of securing additional support of this research. 
 
EXPERIMENTAL 
Pilot Unit 
Fabrication, installation and initial testing of the pilot-scale coal preheating system were 
completed in the fall of 2001.  The unit is sized for operation with natural gas and pulverized 
coal at a total firing rate of approximately 3-million Btu/h and includes all equipment and 
controls necessary to operate and monitor energy and environmental performance of the system.  
A gravimetric feeder is used to regulate pulverized coal flow through a rotary airlock into a 
natural gas-fired preheater combustor. The combustor produces hot combustion gases, which 
combine with the pulverized coal to produce a mixture of coal char and pyrolysis products at the 
desired test temperature.   
In the original pilot system configuration, the combustor centerline was vertical and two pipe 
sections after the combustor provided additional residence time for the coal at the preheated 
conditions prior to entering the PC burner.  However, pilot testing experience together with 
commercial design guidance from RPI redirected the development of both the pilot and 
commercial units toward a horizontal combustor design with no diameter change between the 
combustor and burner.  The preheater combustor was therefore relocated to a horizontal 
configuration with the combustor exit coupled directly to the PC burner inlet, eliminating the two 
pipe sections.   
In the modified pilot unit, the velocity of the devolatilization products in the combustor and 
burner is increased over previous pilot testing to minimize separation and impingement of coal 
on inner surfaces prior to reaching the burner face.  The higher velocities are more consistent 
with standard design criteria developed by RPI for their commercial CCV burners.  The higher 
combustor velocities were achieved by inserting a liner in the combustor to reduce its internal 
diameter.  The liner also facilitates testing of various designs and operating approaches to 
eliminate plugging of the combustor with caking coals.  Various liner materials, including metal 
and ceramic, and liner cooling methods are being developed and tested to determine their effect 
on wall deposition and plugging.  
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During testing, real time operating data are collected at 1-second intervals and recorded by the 
personal computer-based data acquisition system (DAS).  The concentrations of CO, CO2, O2, 
THC and NO/NOx in the pilot unit exhaust and the furnace exit are continuously monitored by 
on-line gas analyzers, including a Rosemount Analytical Model 880A infrared CO analyzer, a 
Rosemount Analytical Model 880A infrared CO2 analyzer, a Rosemount Model 400 flame 
ionization total hydrocarbons (THC) analyzer, a Rosemount Analytical Model 755R 
paramagnetic O2 analyzer, and a ThermoElectron Model 14A chemiluminescence NOx analyzer.   
The preheater gas combustor temperatures are monitored by thermocouples installed on both the 
outer walls and inside of the combustion chamber. Temperature of the gas/air mixture is 
monitored in the gas/air plenum entering the combustor nozzles.   
Large-Scale Prototype Unit 
The CBTF comprises a large horizontally fired dry bottom furnace capable of testing full-scale 
burner systems with firing capacities up to 100 MMBtu/h.  The furnace is fully integrated with 
coal storage, grinding and feeding, emissions control, and continuous flue gas sampling and 
analytical subsystems. 
Coal is pulverized and dried in a DB Riley Model 350 Atrita pulverizer, which is fed from a 40-
ton bunker by a weigh-belt feeder and rotary valve.  The mill’s air supply system includes a 
Venturi air flow meter, fan and natural gas direct-fired heater to supply a measured amount of 
hot air to the pulverizer to dry and transport the coal.  The CBTF is capable of firing in both the 
direct fire mode and from an intermediate storage bin (indirect fire).  All testing will be 
conducted in the direct fire mode to simulate the most common firing method in the U.S market.  
Drying and transport air will be separated from coal stream immediately ahead of the preheater 
combustor inlet.  The separated air will be directed to one of the three air channels in the coal 
burner.  Secondary air will be preheated to 600 ºF by a separate fan and heater and routed to the 
coal burner.  Air can be routed to the burner through an integral windbox plenum or through 
separate external ducts.  Flow to each burner air channel can be regulated independently.  Ports 
are also available at several locations for furnace air staging.   
Flue gas composition will be monitored continuously.  A multiple-probe sampling grid 
consisting of sintered Hasteloy filters is mounted in the CBTF exit duct, just upstream of the flue 
gas scrubber.  The in-duct filters remove the majority of particulate, and the flue gas is drawn 
through stainless steel tubing, ice-bath conditioners, and a final filter by individual sample 
pumps.  A rotameter at the outlet of each pump is used to admit equal flow of clean, dry sample 
from each grid probe to a manifold.  The proper flow of sample for each continuous analyzer is 
supplied from the manifold.   
Continuous monitors are used to measure O2, CO2, CO, NO/NOx and SO2.  In addition to the gas 
sampling grid, a separate water-cooled probe is used to withdraw particulate samples at the 
CBTF outlet for determination of carbon burnout.  A high velocity thermocouple probe monitors 
furnace outlet temperature. 
The CBTF is fully instrumented to allow continuous measurement and recording or all relevant 
flow, pressure and temperature readings to allow complete material and energy balances to be 
developed for each testing period. 
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RESULTS AND DISCUSSION 
Project Status:   
Task 1.1  Pilot-Scale Design 
No work was performed on this task during the reporting period.  
Task 1.2  CFD Modeling 
Pilot Unit 
No work was performed on this task during the reporting period. 
Large-Scale Prototype Unit 
No work was performed on this task during the reporting period. 
Task 1.3  Pilot-Scale Equipment Fabrication and Installation  
No work was performed on this task during the reporting period. 
Task 1.4  Pilot-Scale Testing  
No work was performed on this task during the reporting period. 
Task 1.5  Pilot-Scale Data Evaluation 
No work was performed on this task during the reporting period. 
Task 2.1  Commercial Prototype Engineering Design 
No work was performed on this task during the reporting period.
Task 2.2  Baseline Data Review 
No work was performed on this task during the reporting period. 
Task 2.3  Commercial Prototype Construction 
No work was performed on this task during the reporting period. 
Task 2.4  Commercial Prototype Testing 
No work was performed on this task during the reporting period. 
Task 2.5  Data Processing and Evaluation 
No Work was performed on this task during the reporting period. 
Task 2.6  Commercialization Plan Development 
This task has been deleted from the project workscope. 
Task 2.7  Design and Fabrication of Commercial Burner System 
This task has been deleted from the project workscope.
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Tasks 1.6 & 2.8  Management and Reporting  
An evaluation of project schedule and costs showed insufficient time and funding to successfully 
conduct large-scale preheat combustion tests with caking bituminous coal.  Work at Riley’s 
CBTF was stopped and installation and testing of the 85 MMBtu/h bituminous coal preheating 
system is on hold until additional support is obtained.  A request for a no-cost time extension was 
received from DOE, which extends the project through September 2005.  Efforts to secure 
additional funding and or determining the best path forward is underway.  A phone contact with 
ALSTOM Power was made exploring future cooperation and interest.  Further inquires with 
other boiler manufacturers are planned. 
 
Plans for Next Quarter:   
Continue efforts to secure a path forward; find additional project funding from cost share sources 
sufficient to retrofit the CBTF and conduct preheat caking bituminous coal combustion tests. 
 
CONCLUSIONS 
Project activities at the CBTF site have been placed on hold dependent on acquiring additional 
funds to complete large-scale bituminous coal testing and development work. 
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Milestone Status Table: The proposed revised completion dates for all project tasks and major 
milestones are shown below. 
ID No. Task / Milestone Description 
Planned 
Completion 
Actual 
Completion Comments 
♦ Kickoff Meeting 5/2/2000 5/2/2000 Complete 
1.0 Technology Development    
1.1    Pilot-Scale Design 8/31/2000 12/31/2000 Complete 
1.2    CFD Modeling-Pilot and Commercial Scale 6/30/2001  Pilot-scale modeling 
complete 
1.3    Pilot-Scale Equipment Fabrication and Installation 11/30/2000 9/30/2001 Pilot Scale complete  
1.4    Pilot-Scale Testing – Caking Coal 6/15/2004  Complete 
1.5    Pilot-Scale Data Evaluation – Caking Coal 6/15/2004  Complete 
1.6    Task 1 Management and Reporting 7/15/2004   
♦ Task 1 Report 8/15/2004  Hold 
2.0 Technology Validation    
2.1a    Commercial Prototype Engineering Design - PRB Coal 4/15/2004 6/30/2004 Complete 
2.1b    Commercial Prototype Engineering Design - Caking Coal 8/30/2004   
2.2    Baseline Data Review 4/15/2004 4/15/2004 Complete 
2.3a    Commercial Prototype Construction - PRB Coal 4/15/2004 6/15/2004 Complete 
2.3b    Commercial Prototype Construction - Caking Coal 9/30/2004  Hold 
2.4a    Commercial Prototype Testing - PRB Coal 6/30/2004 8/30/2004 Discontinued 
2.4b    Commercial Prototype Testing - Caking Coal 11/30/2004  New Date: Unresolved 
2.5a    Data Processing and Evaluation - PRB Coal 7/30/2004 8/30/2004 Complete 
2.5b    Data Processing and Evaluation - Caking Coal 7/31//2004   
2.6    Commercialization Plan Development -- -- Task Eliminated 
2.7    Design and Fabrication of Commercial Burner System -- -- Task Eliminated 
2.8    Task 2 Management and Reporting 9/30/2005   
♦ Final Report 9/30/2005  New Date: 12/31/2005 
 
